

Virtual Christmas Tree - HR Manager Timeline

Project period: September 8-23, 2026

Goal: Have the Virtual Christmas Tree ready for team use before the October wish-opening period.

Date	What will be completed
Tue, Sep 8	Confirm the Christmas Tree experience, team-member access, the three monthly wish dates, and the available ornament designs.
Wed, Sep 9	Set up the secure feature records so each team member can have one personalized ornament and up to three wishes.
Thu, Sep 10	Complete safeguards that prevent duplicate ornaments and ensure wishes only become available in their designated months.
Fri, Sep 11	Build the feature's member access flow so team members can open the Christmas Tree and save their own information securely.
Mon, Sep 14	Build the ornament selection and personalization experience, including the member's displayed name.
Tue, Sep 15	Build the shared virtual tree where every placed ornament appears in its own visible position.
Wed, Sep 16	Add the October, November, and December wish sections, including locked messages for wishes that are not yet available.
Thu, Sep 17	Add the ornament view that lets teammates open an ornament and see its owner's available wishes.
Fri, Sep 18	Create the clean fullscreen display for the year-end Christmas call.
Mon, Sep 21	Enable timely shared-tree updates so new ornaments and wishes can appear for viewers without manual refreshing.
Tue, Sep 22	Test the complete experience on computer and mobile screens, including sign-in, ornament placement, wish availability, and viewing another teammate's ornament.
Wed, Sep 23	Complete final HR review, publish the feature for the team, and provide a short guide for presenting the tree during the Christmas call.

What HR Can Expect at Completion

- Each authenticated team member can add one named ornament from a selection of Christmas designs.
- The October, November, and December wishes open one month at a time.
- Team members can view ornaments and the wishes that are available to share.
- A fullscreen display is available for the year-end Christmas call.

HR Input Needed Early

Please confirm by **September 8**:

- The final ornament design choices.
- The exact wish-opening dates and time zone.
- Whether all team members may view available wishes, or whether viewing should be limited to the Christmas call.
- The person who will approve the final experience on September 23.